
Derry-Londonderry I-93 Exit 4A (13065 Series)

Project Design Schedule
Contract Design Schedule Advertise Design Team
13065A April 2021–March 2022 03/29/2022 VHB
13065B May 2021–October 2023 10/31/2023 MJ
13065C February 2022–January 2025 01/07/2025 VHB

Project ROW Schedule

Contract Parcels
Full 
Acq.* ROW Start

Duration 
(Months)

13065A 26 2 June 2021–March 2022 10
13065B 65 10 February 2022–September 2023 20
13065C 100 0 January 2023–December 2024 24

*NHDOT has secured possession of all full acquisition parcels.
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Project Construction Schedule
Contract Description Construction
13065 (various) Building Demos Fall 2021–2022
13065A Interchange & Connector Road 2022–2023
13065B Folsom Road 2024–2025
13065C Tsienneto & NH Route 102 2025–2026


