

2023 - 2032 Draft Ten Year Plan Project Amendments

29-Nov-23

PROJECT NAME	PROJECT NUMBER	GACIT PROJECTS ADMENDMENTS
Approved By GACIT		
CMAQ Projects	Various	Add 23 (Non-EV) & 14 EV projects from the 2022 application round as submitted to DOT by RPCs to the Draft TYP
Corridor Study Program	Various	Accepted the 10 - DOT recommend corridors - DOT discretion on priority
Manchester	16099 A & B	Adjust schedule for the F.E.E. Turnpike - Exit 6 and Exit 7 projects - Completed within Draft 25-34 TYP years - Construction start 2029 - Assumed \$50M Turnpike Bonding (Eddy Road interim project starts 2025)
New Castle, NH 1B Causeway	44493	Advance the preliminary engineering design phase from 2028 to 2025
Tilton	42600	Remove "Roundabout" from Scope. Main/School St. Intersection safety improvements - ongoing discussions with the town
Tilton	29753	Reconcile scope for Calef Hill Road project - Continue discussions with town
Bedford	44617	Add project for - Culvert replacement - Replacement will qualify as a bridge
Earmark Projects	Various	Adjusted inflation to the following Earmark projects (Berlin 44142, Keene 44166, Lebanon 44016, Nashua 41586, Hanover 44015, Whitefield 44158, Bethlehem-Franconia 44160, Warner 44161). Inflation was incorrectly omitted from the Draft TYP
Not Approved by GACIT		
Statewide	40915	Remove Tier 1 Roadways, Exit sign renumbering (Interstates and divided highways) - Do not include