

29640 - Portsmouth City Status Meeting

Location: NHDOT – 7 Hazen Dr, Concord, NH

Date: October 26, 2023

Time:	Item
1:00 PM	Introductions
	Project History <ul style="list-style-type: none"> • Corridor History • Purpose and Scope
	Project Review <ul style="list-style-type: none"> • Public outreach and PAC Meetings • Project status at last PAC <ul style="list-style-type: none"> ○ Corridor Segments ○ Roadway Typicals ○ Bike/Ped Accommodations ○ Transit • Current project status/changes since last PAC • Other Project Elements <ul style="list-style-type: none"> ○ Drainage ○ Permitting (NEPA, Cultural Resources)
	Anticipated Future Meetings <ul style="list-style-type: none"> • PAC Meeting (Winter 2023-2024) • PO/PIM Meeting(s) (Winter/Spring 2024) • PAC Meeting (Spring 2024) (if necessary) • Public Hearing (late summer 2024)
	Schedule <ul style="list-style-type: none"> • Engineering Study – Winter 2024 • Preliminary Plans – Spring 2024 • NEPA – Spring to Fall 2024 • Post Hearing and NEPA completion – Fall 2024

Time:	Item
	<ul style="list-style-type: none"><li data-bbox="462 268 1008 296">• Contract Completion - December 31, 2024
	Actions Needed <ul style="list-style-type: none"><li data-bbox="462 363 812 390">• Update PAC membership<li data-bbox="462 405 784 432">• Schedule PAC meeting