

**2025 - 2034 Draft Ten Year Plan
Project Amendments**

PROJECT NAME	PROJECT NUMBER	PROJECT AMENDMENT	FUNDING ADJUSTMENT
GACIT			
CMAQ Projects	Various	Add 23 (Non-EV) & 14 EV projects from the 2022 application round as submitted to DOT by RPCs to the Draft TYP	\$0 Does not impact project scope
Corridor Study Program	Various	Corridor studies - 10 - DOT Recommend Studies	\$228,000
Manchester	16099 A & B	F.E.E. Turnpike - Exit 6 and Exit 7 - Completed within Draft 25-34 TYP years	-\$1,309,881
Bow-Concord	13742	I-93 Widening from south of I-89 to Exit 14 Reduce delay from 3 years to 1 year	
New Castle, NH 1B Causeway	44493	Advance the preliminary engineering design phase from 2028 to 2025.	\$0 Funding from the Programmatic
Tilton	42600	Remove "Roundabout" from Scope. Main/School St. Intersection safety improvements - ongoing discussions with the town	\$0 Existing funds being advanced
Tilton	29753	Calef Hill Roads - Ongoing discussions on scope with town	
Bedford	New	Bedford - Culvert replacement - Replacement will qualify as a bridge	\$0 Existing funds being advanced
Statewide	40915	Remove Project - Tier 1 Roadways, Exit sign renumbering (Interstates and divided highways)	
Earmark Projects	Various	Adjusted inflation to the following Earmark projects (Berlin 44142, Keene 44166, Lebanon 44016, Nashua 41586, Hanover 44015, Whitefield 44158, Bethlehem-Franconia 44160, Warner 44161). Inflation was incorrectly omitted from the Draft TYP	\$0 Existing funds being advanced

**2025 - 2034 Draft Ten Year Plan
Project Amendments**

21-Feb-24

PROJECT NAME	PROJECT NUMBER	PROJECT AMENDMENT	GOVERNOR'S OFFICE	
			Increases	Decreases
Berlin	44365	Remove Project - Replace 4 diesel school buses with EV buses and installation of EV-DCFC ⁺ dispensers		
Concord	44629	Remove Project - Installation of (4) EV-DCFC ⁺ dispensers		
Durham	44364	Remove Project - Replace 4 Biodiesel transit buses with two CNG and two electric buses.		
Manchester	44634	Remove Project - Installation of (4) EV-DCFC ⁺ dispensers at Market Basket Grocery Store.		
Nashua	44626	Remove Project - Installation of (4) EV-DCFC ⁺ in city of Nashua CMAQ		
Portsmouth	44359	Remove Project - Upgrade sidewalk to multi-use path along Market Street, from Kearsarge Way to Woodbury Ave		
Hampton Branch Rail Trail	Various	Add Project Funding - Add \$2.5M to three projects that are under funded to further the completion of the Hampton Branch rail trail. Hampton-Portsmouth 26485A (\$650M), Hampton-Hampton Falls 43537 (\$1.5M) & Seabrook 42609 (\$350k).		
FTA 5339	Program	Add Program Funding - Add \$3.8M to capital projects primarily for vehicles for public transit providers, and COAST Maint. Facility		
FTA 5310	Program	Add Program Funding - Add \$2.2 M to support to regional mobility management and service trips (purchase of service) enhancing the mobility of seniors and individuals with disabilities		
New Project	Program	Add Program Funding - Add \$1.0 M to Statewide Transportation Demand Management to facilitate, support and promote shared ride activities		

EV-DCFC - Electric Vehicle - Direct Current Fast Charging

**2025 - 2034 Draft Ten Year Plan
Project Amendments**

Project > \$1M

28-Mar-24

PROJECT NAME	PROJECT NUMBER	PROJECT AMENDMENT	FUNDING ADJUSTMENT	
			Increases	Decreases
DOT ADMINISTRATIVE PROJECT UPDATES				
Recommend projects to add¹ - \$12.2M				
CLAREMONT	27691	Add Project - NH 12A, bridge rehabilitation carrying NH 12A over Sugar River - \$1.7M	\$1.7	
LONDONDERRY	41715	Add Project - Operational and capacity improvements at the intersection of NH 28 & Stonehenge Road. - \$3.9M	\$3.9	
NORTH HAMPTON	24457	Add Project - Superstructure replacement of bridge carrying US 1 over Boston & Maine RR (Red List Bridge) - \$5.6M	\$5.6	
NORTH HAMPTON	43938	Add Project - Culvert replacement of an approximate 4' x 4' concrete/stone box culvert - \$1.0M	\$1.0	
Recommend projects to remove^{1,2} - \$108.4M			\$12.2	
GOFFSTOWN	41597	Remove Project - Bridge Replacement-Center Street over Harry Brook- Br. (Withdrawn - LPA) - \$1.3M		(\$1.3)
MANCHESTER-HOOKSETT	42753	Advanced Project - Address Preservation needs on 5 bridges in Manchester & Hooksett on I-93 NB - \$4.0M		(\$4.0)
MERRIMACK	41588	Safety & capacity improvements to the US3/Wire Road intersection (Withdrawn - Combined with Merrimack 29174) - \$1.2M		(\$1.2)
MOULTONBOROUGH	41580	Remove Project - Complete street improves in Moultonborough Central Village from Blake Rd to Old Rte. 109 (~.5m) (Withdrawn - Low priority for the town) - \$1.6M		(\$1.6)
SALEM	42884	Advanced Project - Improve signal operation at 28 intersections to identify hardware and software upgrades needed. - \$1.5M		(\$1.5)
STATEWIDE, RED LIST BRIDGES	40817	Remove Project - To rehabilitate and reconstruct state red list bridges (Withdrawn) - \$96.2M - Funds transferred to Bow-Concord (13742)		(\$96.2)
SURRY	41470	Remove Project - Address bridge carrying NH 12 over NHRR ,Abandon (Withdrawn) - \$1.3M		(\$1.3)
WATERVILLE VALLEY	43734	Remove Project - Reconstruct 3,406 LF of road to include bike/ped lane on Valley Rd, Tecumseh Rd, Snow's Brook Rd (Withdrawn LPA) - \$1.3M		(\$1.3)
Recommend Projects to Update¹ \$154.3M				(\$108.4)
BOW - CONCORD	13742	Update Cost - I-93 widening from south of I-89 to Exit 14 (Toll) and Exit 14 to Merrimack River Bridge (FHWA) - \$97.5M. Funds transferred from Statewide Red List Bridges (40817)	\$97.5	
CHARLESTOWN	40667	Update Cost -Reconstruct or Rehabilitate from NH 12A in Southern Charlestown to Almar Street (Approx 2.4 miles) - \$3.0M	\$3.0	
CONCORD	41468	Update Cost -Address Priority Bridges carrying I-93 NB & SB over Merrimack River (136/117 & 136/116) in Concord - \$1.7M	\$1.7	
CORNISH	44417	Update Cost - Address the Red List bridge (064/108) carrying Cornish Toll Bridge Road over Connecticut River - \$1.3M	\$1.3	
DERRY-LONDONDERRY	13065B	Update Cost - Construction of a new connecting roadway from the I-93 Exit 4A 13065A project east (~ .4m) - \$4.5M	\$4.5	
DOVER	41824	Update Cost - Bridge Superstructure Replacement for NH 16 NB (#106/133) and SB (#105/133) over Cocheco River - \$7.7M	\$7.7	
DOVER - SOMERSWORTH - ROCHESTER	29604	Update Cost - NH108 Complete Streets improvement (U-3 alt Ext 10 study) from Indian Brook Rd. to Innovation Dr. (~ 5m) - \$15.9M	\$15.9	
HAMPTON	40797	Update Cost - Improvements to NH 1A (Ocean Boulevard) from State Park Road to NH 27 (High St). - \$2.3M	\$2.3	

MANCHESTER	16099	Update Cost - Preliminary Engineering & ROW for reconstruction of the F.E. Everett Turnpike at Exit 6 & 7 - \$4.9M	\$4.9	
MANCHESTER	16099A	Update Cost - Reconstruct and widen Exit 6 (Amoskeag) in Manchester. - \$5.1	\$5.1	
MANCHESTER	16099B	Update Cost - Reconstruct Exit 7 - \$2.5M	\$2.5	
NASHUA-MERRIMACK-BEDFORD	13761A	Update Cost - FE Everett Turnpike widening of a 2-lane section from Exit 8 (Nashua) to Exit 10 (Merrimack). - \$1.5M	\$1.5	
PORTSMOUTH	43760	Update Cost - Soundwalls/privacy fence along I-95 in Portsmouth - \$6.4M	\$6.4	
Administration Corrections			\$154.3	\$0.0
NEW CASTLE, NH 1B CAUSEWAY	44493	Add project back to the Draft TYP - Modifications to the portion of Route 1B that runs from Goat Island to New Castle Island - Inadvertently removed.	N/A	
Total Change \$58.1M			\$166.5	(\$108.4)

1 - Project dollars are within Ten Year Plan Years 2025 - 2034
2 - Cost increases from scope changes and material cost escalation

2025 - 2034 Draft Ten Year Plan Project Amendments

PROJECT NAME	PROJECT NUMBER	PROJECT AMENDMENT	FUNDING ADJUSTMENT	
			Increases	Decreases
HOUSE PUBLIC WORKS and HIGHWAYS				
VARIOUS	VARIOUS	Adopted DOT Project Amendments	\$166.5	(\$108.4)

2025 - 2034 Draft Ten Year Plan Project Amendments

PROJECT NAME	PROJECT NUMBER	PROJECT AMENDMENT	FUNDING ADJUSTMENT	
			Increases	Decreases
SENATE TRANSPORTATION COMMITTEE				
CHARLESTOWN	41478	Amend Project: Cheshire Bridge carrying NH 11 over the Connecticut River between Charlestown, NH and Springfield, VT. Bridge is not closed until January 1, 2027, at the earliest, with the department and town to consider various project options.	\$0.0	
PROGRAM	CORRST	Amend Project: Increase funding in the Corridor Study Program in 2025 by \$700,000 for a total of \$1,400,000.	\$700k	
DURHAM	44878	Add Project: Two Compressed Natural Gas (CNG) buses - \$1.8M FTA funding is FY2024 (Not shown in the TYP). Anticipated bus delivery FY2025 and 2027. Funds from the FTA 5307 programmatic.	\$0.0	
HAMPTON-NORTH HAMPTON	44879	Add Project: Add All-Electronic Tolling (AET) on the Turnpike System in Hampton \$2,000,000 for design and engineering in 2028.	\$2.0	
HUDSON	42108	Remove Project - Project being requested to be withdrawn by the Town of Hudson		(\$3.6)
MILFORD	13692G	Amend Project: Preliminary engineering for a median barrier project along the Milford Bypass if deemed feasible; such project shall be included in the 2025-2034 TYP with funding of \$2,000,000 in 2033	\$2.0	