

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**OBLIGATED**  
FFY 2022

**Fiscal Year**  
**2022**

**OBLIGATED**  
FFY 2022

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>October 2021</b>				
BEDFORD 13692C * X-A004(254)	Contact Person: Jennifer Reczek NH 101 Replacement of Br No 090/065 (NH 101 over Pulpit Brook) and intersection improv. at Twin Brook Ln [Bridg-T1-2-Rehab-Rcn, Other Fed Aid]	05-Oct-21	Obligated in 2021	
SUTTON 42419 * X-A004(839) One Contract With 40511	Contact Person: Tobey Reynolds I-89 Rehabilitate from MM 24.2 to MM 28.7 including the ramps for exit 10 [Pave-T1-Rehab]	05-Oct-21	Obligated in 2021	
SUTTON - NEW LONDON 40511 * X-A004(421) One Contract With 42419	Contact Person: Tobey Reynolds I-89 Pavement Rehab, Bridge and Drainage Improvements. MM 28.7 to MM31.2-NB/31.6-SB [Bridg-T1-2-Main-Pres, Bridg-T1-2-Rehab-Rcn, Pave-T1-Rehab]	05-Oct-21	Obligated in 2021	
TROY-SWANZEY/BROOKLINE-MILFORD 43063 * X-A005(030)	Contact Person: Ronald Grandmaison NH 12/NH 13 Pavement preservation [Pave-T2-Resurf]	05-Oct-21	Obligated in 2021	
CLAREMONT-NEWPORT/CHESTERFIELD-KEENE * 43057 X-A005(024)	Contact Person: Ronald Grandmaison NH 11 / NH 9 Pavement preservation [Pave-T2-Resurf]	12-Oct-21	Obligated in 2021	
MANCHESTER * 41414 X-A004(624)	Contact Person: Jennifer Reczek Huse Road Address Red List bridge carrying Huse Road over I-293 and NH Route 101 (176/106) [Bridg-T3-4-Rehab-Rcn]	19-Oct-21	Obligated in 2021	
STATEWIDE TIER 2 RESURFACING (EAST) 43062 X-A005(029)	Contact Person: Ronald Grandmaison US 4/NH 4/NH 11/NH 108 Pavement preservation of Tier 2 roadways [Pave-T2-Resurf]	19-Oct-21	\$5,026,200 low-bid	\$5,026,200
DISTRICT 1 E GUARDRAIL * 43130 X-A005(045)	Contact Person: Kirk Mudgett Routes 2, 16, 26 & 110 Replacement of cable guardrail, F-unit and blunt end terminals on Tier 2 & 3 roadways in District 1 [HSIP *]	26-Oct-21	Obligated in 2021	
<b>October Monthly Total</b>			\$5,026,200	\$5,026,200
<b>November 2021</b>				
CHARLESTOWN 43565 X-A005(163)	Contact Person: Jason Ayotte NH Route 12 - Roadway and slope stabiliation	04-Nov-21	\$2,638,500 low-bid	\$2,110,800
CAMPTON-WOODSTOCK/LITTLETON (CRACK SEAL) 43482 X-A005(114)	Contact Person: Ronald Grandmaison I-93 Crack sealing Tier 1 roadways. [Pave-T1-Resurf]	16-Nov-21	\$320,300 low-bid	\$320,300

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>November 2021</b>				
CENTRAL TURNPIKE RESURFACING 42263	Contact Person: Sam Newsom I-93, FE Everett Turnpike Central Turnpike Resurfacing [TRR *]	16-Nov-21	\$4,041,800 low-bid	\$0
MILAN 42850E	Contact Person: Matthew Lampron NH 16 Fuel system replacement at Milan PS 106 [FUEL CAPITAL, NON-PAR (dot)]	23-Nov-21	\$598,800 low-bid	\$0
STATEWIDE TIER 2 RESURFACING (CENTRAL) 43060 X-A005(027)	Contact Person: Ronald Grandmaison NH 10/NH 11/US 4/US 3/NH 25 Pavement preservation [ADA-Trans, Pav e-T2-Resurf]	23-Nov-21	\$3,743,700 low-bid	\$3,743,700

**December 2021**

<b>November Monthly Total</b>	<b>\$11,343,100</b>	<b>\$6,174,800</b>
<b>December Monthly Total</b>	<b>\$0</b>	<b>\$0</b>
<b>First Quarter Total</b>	<b>\$16,369,300</b>	<b>\$11,201,000</b>

**January 2022**

Funds Obligated in FFY 2021 are not included in the Totals

EASTERN TURNPIKE RESURFACING 42264	Contact Person: Sam Newsom I-95, Spaulding Turnpike Eastern Turnpike Resurfacing of I-95 and Spaulding Turnpike [TRR *]	04-Jan-22	\$6,215,700 low-bid	\$0
STATEWIDE CRACK SEAL TIER 2 S 43527 X-A005(130)	Contact Person: Ronald Grandmaison Various Crack seal various Tier 2 roads in the southern half of the State. [Pav e-T2-Resurf]	04-Jan-22	\$583,800 low-bid	\$583,800
AMHERST 43518A	Contact Person: Mark Kirouac NH 122 Replace salted well. [WELLS]	18-Jan-22	\$44,000 low-bid	\$0
NASHUA-MERRIMACK-BEDFORD 13761D	Contact Person: Wendy Johnson FE Everett Turnpike FE Everett Turnpike widening of a 2-lane section from north of Exit 13 to north of I-293 diverge. [TPK *]	18-Jan-22	\$20,518,900 low-bid	\$0
DERRY-LONDONDERRY 13065D X-A005(165)	Contact Person: Wendy Johnson Folsom Road, Trolley Car Lane, Ferland Drive I-93 Exit 4A, Building Demolitions for construction of Exit 4A. [Other Fed Aid]	25-Jan-22	\$322,500 low-bid	\$322,500
WOODSTOCK-LINCOLN 43494 X-A005(117)	Contact Person: Ronald Grandmaison I-93 Pavement preservation of I-93 from approximately Exit 30 to 32 [Pav e-T1-Resurf]	25-Jan-22	\$4,796,800 low-bid	\$4,796,800

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>January 2022</b>				
<b>January Monthly Total</b>			<b>\$32,481,700</b>	<b>\$5,703,100</b>
<b>February 2022</b>				
DISTRICT 1 N 16161K	Contact Person: Ronald Grandmaison Various Resurfacing of roadways in District 1 [NON-PAR (dot), NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	01-Feb-22	\$4,343,500 low-bid	\$0
DISTRICT 1 S 43524	Contact Person: Ronald Grandmaison Various Resurfacing various Tier 2, 3, and 4 roadways in southern District 1. [NON-PAR (dot), NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$3,424,200 low-bid	\$0
DISTRICT 2 E 43525	Contact Person: Ronald Grandmaison Various Resurfacing various Tier 2, 3, and 4 roadways in District 2, 3, and 5. [NON-PAR (dot), NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$3,088,200 low-bid	\$0
DISTRICT 2 W 16162K	Contact Person: Ronald Grandmaison Various Resurfacing of various routes throughout District 2 [NON-PAR (dot), NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$3,064,600 low-bid	\$0
DISTRICT 3 16163K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roads in District 3. [BET-FA-3, NON-PAR (dot), NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Rehab, Pave-T3-4-Resurf]	01-Feb-22	\$5,579,900 low-bid	\$0
DISTRICT 4 16164K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 4. [NON-PAR (dot), NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$4,776,500 low-bid	\$0
DISTRICT 5 16165K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 5. [NON-PAR (dot), NON-PAR (other), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$3,575,300 low-bid	\$0
DISTRICT 6 16166K	Contact Person: Ronald Grandmaison Various Resurfacing various tier 2, 3, and 4 roadways in District 6. [BET-FA-6, NON-PAR (dot), Pave-T2-Resurf, Pave-T3-4-Resurf]	01-Feb-22	\$4,439,900 low-bid	\$0
STATEWIDE CRACK SEAL TIER 2 N 43526 X-A005(129)	Contact Person: Ronald Grandmaison Various Crack sealing various Tier 2 roads in the northern half of the Sate. [Pave-T2-Resurf]	08-Feb-22	\$304,400 low-bid	\$304,400

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>February 2022</b>				
GUARDRAIL REPAIR SOUTH 43590	Contact Person: Sam Newsom Blue Star, FEET & Spaulding Turnpike, I-93, Rt 101 Central, Eastern Turnpikes, I-93 and Rt. 101 guardrail repair on as needed basis. [BET-STAL-HQ, NON-PAR (other)]	15-Feb-22	\$1,323,600 low-bid	\$0
STATEWIDE STRIPING (TURNPIKES) 42265	Contact Person: Sam Newsom Statewide Statewide Striping (Turnpikes) [TRR *]	15-Feb-22	\$646,500 low-bid	\$0
NEWPORT 20006  (LPA)	Contact Person: C.R. Willeke SAND HILL ROAD Sand Hill Road over Brook - Br. #154/129 - Bridge Replacement [SAB *]	16-Feb-22	\$839,000 low-bid	\$0
TURNPIKE DRAINAGE REHABILITATION 40042	Contact Person: Sam Newsom F.E. Everett Turnpike Turnpike Drainage Rehabilitation along Eastern and Central Turnpike facilities [TRR *]	22-Feb-22	\$658,800 low-bid	\$0
BERLIN 41367 X-A004(616) (LPA)	Contact Person: Anthony Puntin Main Street and Riverside Drive Const. multi- use path along Androscoggin River from Service Credit Union Heritage Park to 12th St. [Ear-NH085, NON-PAR (other), TA *, TE *]	24-Feb-22	\$1,362,600 low-bid	\$826,300
<b>February Monthly Total</b>			<b>\$37,427,000</b>	<b>\$1,130,700</b>
<b>March 2022</b>				
GUARDRAIL REPAIR NORTH 43588	Contact Person: Dana Lacasse I-93 (Exit 20 to VT Border) Guardrail Repair North - I-93 Exit 20 to VT border [BET-STAL-HQ]	01-Mar-22	\$447,200 low-bid	\$0
GUARDRAIL REPAIR WEST 43589	Contact Person: Dana Lacasse GR Repair Tier1 D2/5 (I-93 MM 38.4 to 57.0, I- 393 & I-89) Guardrail Repair Tier1 Roadways D2/5 (I-93 MM 38.4 to 57.0, I-393 & I-89) [BET-STAL-HQ]	01-Mar-22	\$655,800 low-bid	\$0
BEDFORD 43138 X-A005(049)	Contact Person: Kirk Mudgett Route 114 Rehabilitate 72" cmp carrying Bowman Brook under Route 114 [CRDR *]	08-Mar-22	\$575,000 low-bid	\$575,000
DISTRICT 5 CHIP SEAL 2022 42443	Contact Person: Ronald Grandmison Various Roadway preservation (Chip Seal) on Various roadways. [NON-PAR (dot), Pav e-T3-4-Resurf]	08-Mar-22	\$1,739,800 low-bid	\$0
STATEWIDE PAVEMENT MARKINGS 43819	Contact Person: Lee Baronas Pavement Markings Pavement Marking Maintenance via Contractor. Limited to Stenciled and Transverse Markings [BET-STAL-HQ, NON-PAR (dot)]	15-Mar-22	\$239,000 low-bid	\$0



Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>March 2022</b>				
BATH 43247 X-A005(062)	Contact Person: Kirk Mudgett US 302 Replacement of existing 6' x 4' concrete box culvert 2 miles south of Cate Rd. [CRDR *]	22-Mar-22	\$577,900 low-bid	\$577,900
HOLDERNESS-TAMWORTH 43528	Contact Person: Ronald Grandmaison NH 113 Resurfacing NH 113 from US 3 in Holderness to NH 25 in Tamworth. [NON-PAR (dot), Pav e-T3-4-Resurf]	29-Mar-22	\$2,182,200 low-bid	\$0
MADBURY 43276 X-A005(068)	Contact Person: Kirk Mudgett Madbury Rd Rehabilitation of a 58" x 36" BCC Steel Arch carrying Beard's Creek, located just north of US 4. [CRDR *]	29-Mar-22	\$344,700 low-bid	\$344,700
<b>March Monthly Total</b>			<b>\$6,761,600</b>	<b>\$1,497,600</b>
<b>Second Quarter Total</b>			<b>\$76,670,300</b>	<b>\$8,331,400</b>
<b>April 2022</b>				
MANCHESTER-HOOKSETT 43071 X-A005(034)	Contact Person: Ronald Grandmaison I-93 Resurfacing SB I-93 from I-293 southerly to Exit 6. Includes interchanges 6, 7, 8, 9, 10, and I-293 [NON-PAR (dot), Pav e-T1-Resurf]	05-Apr-22	\$6,393,200 low-bid	\$6,393,200
CONCORD/ROCHESTER 43762  One Contract With 43872, 43873	Contact Person: Lee Baronas FE Everett and Spaulding Tpke Repair traffic signals in Concord and replace Weigh-in-Motion Station in Rochester [TRR *]	19-Apr-22	\$533,000 low-bid	\$0
DERRY-LONDONDERRY 13065A A005(073)	Contact Person: Wendy Johnson I-93 I-93 EXIT 4A, final design and construction of a new interchange and connecting roadway. [NON-PAR (other), Other Fed Aid]	19-Apr-22	\$45,517,600 low-bid	\$45,517,600
HOOKSETT SIGNAL 43872  One Contract With 43762, 43873	Contact Person: Lee Baronas NH Route 3A Replace Signal Equipment Damaged by Motor Vehicle Crash [NON-PAR (dot), Reimburse Maint Repr]	19-Apr-22	\$126,000 low-bid	\$0
SEABROOK SIGNAL 43873  One Contract With 43762, 43872	Contact Person: Lee Baronas US Route 1 Replace Signal Equipment Damaged by Motor Vehicle Crash [BET-SEU-HQ, NON-PAR (dot), Reimburse Maint Repr]	19-Apr-22	\$99,300 low-bid	\$0
<b>April Monthly Total</b>			<b>\$52,669,100</b>	<b>\$51,910,800</b>
<b>May 2022</b>				
AMHERST 41413 X-A004(623)	Contact Person: Jennifer Reczek NH Route 122 Address Red List bridge carrying NH 122 (Main St) over NH 101 in the Town of Amherst (135/109) [Bridg-T3-4-Rehab-Rcn]	03-May-22	\$2,242,600 low-bid	\$2,242,600

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>May 2022</b>				
ROCHESTER 14350 X-A000(320) (LPA)	Contact Person: Marlon Austin NH 202A (WALNUT STREET) INTERSECTION IMPROVEMENTS TO IMPROVE SAFETY THROUGH STRAFFORD SQ, NORTH MAIN, & WASHINGTON ST [MUPCA*, NON-PAR (other)]	09-May-22	\$3,530,800 low-bid	\$1,264,800
NORTH HAMPTON 42979	Contact Person: John Corcoran I-95 I-95 Exit 2 Bridge 078/070 Rehab to include deck replacement [TRR *]	10-May-22	\$4,945,000 low-bid	\$0
MERRIMACK 43759	Contact Person: Sam Newsom FEET Exit 10 Toll Plaza Removal [TPK *, TRR *]	24-May-22	\$939,500 low-bid	\$0
LYME, NH - THETFORD, VT 14460 A000(394)	Contact Person: Jennifer Reczek East Thetford Road Bridge Rehab, for Red List Bridge carrying East Thetford Road over the Conn. River (Br No 053/112) [Bridg-T3-4-Rehab-Rcn, NON-PAR (Vermont), NON-PAR (other), None-Bridge]	31-May-22	\$8,940,000 low-bid	\$8,046,000
<b>May Monthly Total</b>			<b>\$20,597,900</b>	<b>\$11,553,400</b>
<b>June 2022</b>				
STATEWIDE CENTRAL GUARDRAIL 43580 X-A005(164)	Contact Person: Kirk Mudgett Various Upgrading of non-standard terminals with current MASH standard terminals in central part of state. [HSIP *]	07-Jun-22	\$859,100 low-bid	\$859,100
HAMPSTEAD 43275 X-A005(067)	Contact Person: Kirk Mudgett NH 111 Rehabilitation of a 42" cmp connecting Johnson's Pond under NH Route 111. [CRDR *]	14-Jun-22	\$347,200 low-bid	\$347,200
JACKSON 43312	Contact Person: Kirk Mudgett NH Route 16B Replacement of a 48" cmp under NH Route 16B, just 375' north of Wilson Rd. [BET-DRG-HQ, NON-PAR (dot)]	14-Jun-22	\$434,100 low-bid	\$0
LITTLETON 43444	Contact Person: David Scott NH135 NH 135 Bridge Preservation efforts for NH135 over I-93 in Littleton(Br. No. 185/090). [BET-BMT-BD, BET-STAL-HQ, NON-PAR (dot)]	21-Jun-22	\$1,689,300 low-bid	\$0
SOMERSWORTH 41363 X-A004(606) (LPA)	Contact Person: Tom Jameson Portions on High Street, Memorial Drive, Cemetery Rd. Const sidewalks on High St, Memorial Dr, Cemetery Rd, upgrade crosswalk across High St, const Path [TA *]	21-Jun-22	\$1,071,900 low-bid	\$857,500
<b>June Monthly Total</b>			<b>\$4,401,600</b>	<b>\$2,063,800</b>
<b>Third Quarter Total</b>			<b>\$77,668,600</b>	<b>\$65,528,000</b>

Fiscal Year  
**2022**

FINAL

FINAL

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>July 2022</b>				
STATEWIDE W GUARDRAIL 43131 X-A005(046)	Contact Person: Kirk Mudgett Routes 11, 12A, 120 Replacement of Cable Guardrail and F-unit and blunt end terminals on Tier 2 & 3, in Districts 2 & 4 [HSIP *]	12-Jul-22	\$1,403,800 low-bid	\$1,403,800
SOMERSWORTH 41741 X-A004(729) (LPA)	Contact Person: Tom Jameson High St (NH-9) Signal Improvements Signal optimization on High Street / NH 9 corridor at 6 intersections [CMAQ *, HSIP *]	14-Jul-22	<b>\$529,000</b> <b>low-bid</b>	<b>\$423,200</b>
NEW LONDON 42877 X-A004(976)	Contact Person: Jason Ayotte NH 103A Expansion of the New London Park and Ride to create approximately 50 additional parking spaces. [CMAQ *]	19-Jul-22	\$647,600 low-bid	\$582,900
<b>July Monthly Total</b>			<b>\$2,580,400</b>	<b>\$2,409,900</b>
<b>August 2022</b>				
HANOVER, NH - NORWICH, VT 42278 X-A004(800)	Contact Person: David Scott NH 10A Bridge Preservation effort on the bridge carrying NH 10A over Conn River (Ledyard Bridge) [Bridg-HIB-Main-Pres, NON-PAR (Vermont)]	09-Aug-22	\$2,867,400 low-bid	\$1,720,400
MANCHESTER 29811 X-A004(311) (LPA)	Contact Person: Tom Jameson South Manchester Rail Trail Construct Multi-use path along the abandoned rail corridor from Gold St. to Perimeter Road [CMAQ *, Ear-NH022, Ear-NH084]	11-Aug-22	<b>\$2,549,500</b> <b>low-bid</b>	<b>\$2,039,600</b>
EXETER 43254 X-A005(063)	Contact Person: Kirk Mudgett NH Route 85 Rehabilitation of a 42" cmp carrying Rocky Hill Brook under NH 85 located just north of NH 101. [CRDR *]	16-Aug-22	\$361,000 low-bid	\$361,000
JAFFREY 16307A X-A005(153)	Contact Person: Tobey Reynolds US 202 Building demolitions [None-Highway]	16-Aug-22	\$124,800 low-bid	\$124,800
MANCHESTER 41747 X-A004(735) (LPA)	Contact Person: Marlon Austin Granite St & South Willow St Implement an Adaptive Signal Control system on Granite St & Upgrade So. Willow St. signal performance [CMAQ *, HSIP *]	16-Aug-22	\$1,397,500 low-bid	\$1,118,000
BROOKLINE 41364 X-A004(607) (LPA)	Contact Person: Tom Jameson South Main St. , Mason Road Const. Sidewalks on Rte 130, Const 60 foot Ped bridge over Nissitissit River and sidewalk to beach [TA *]	19-Aug-22	<b>\$1,545,500</b> <b>low-bid</b>	<b>\$1,236,400</b>
STATEWIDE SIGNALS 42878 X-A004(978)	Contact Person: Lee Baronas Various Upgrades to 11 locations statewide to include flashing yellow arrow & optimized signal timing. [CMAQ *]	23-Aug-22	\$219,200 low-bid	\$219,200

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>August 2022</b>				
CAMPTON 43803 X-A005(202)	Contact Person: David Scott I-93 Bridge Preservation for five bridges carrying I-93 in Campton. [Bridg-T1-2-Main-Pres]	30-Aug-22	\$3,376,500 low-bid	\$3,376,500
CONCORD-CHICHESTER 43828 X-A005(204)	Contact Person: Lee Baronas I-393 Replacement and upgrade of signs and supports due to condition and for improved compliance. [USSS *]	30-Aug-22	\$477,800 low-bid	\$477,800
<b>August Monthly Total</b>			\$12,919,200	\$10,673,700
<b>September 2022</b>				
EPHING-HAMPTON/MANCHESTER 43774 X-A005(267)	Contact Person: Ronald Grandmaison NH101 & I293 Installation of durable pavement markings along sections of roadway [HSIP *]	13-Sep-22	\$1,241,100 low-bid	\$1,241,100
STATEWIDE 43931 X-A005(256)	Contact Person: Lee Baronas I-393, I-95, I-93, I-89 Construct Weigh-in-Motion Stations for Traffic Data Collection [Federal-Aid Other, NON-PAR (dot)]	13-Sep-22	\$1,079,000 low-bid	\$1,079,000
ENFIELD-LEBANON 43800 X-A005(199)	Contact Person: David Scott I-89 Painting 3 bridges (2 carrying and 1 over) I-89 in Enfield and Lebanon. [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	20-Sep-22	\$1,478,700 low-bid	\$1,478,700
WARNER 40622	Contact Person: Jennifer Reczek NH 103 Deck Replacement for the Red List Bridge carrying NH 103 over I-89 NB (Br No 202/136) [Bridg-T3-4-Rehab-Rcn]	20-Sep-22	\$1,163,100 low-bid	\$0
WILTON 42747 X-A004(968) One Contract With 43544	Contact Person: Michael Mozer NH 31 Reconstruct railway-highway crossing, roadway approaches & protective devices. (Wilton 844-302J) [RR-RCS *]	20-Sep-22	\$1,350,800 No low bid	\$1,350,800
WILTON 43544 X-A005(146) One Contract With 42747	Contact Person: Michael Mozer NH 31 Reconstruct railway-highway crossing, roadway approaches & protective devices (Wilton 844-303R) [RR-RCS *]	20-Sep-22	\$1,410,700 No low bid	\$1,410,700
STATEWIDE SIGNS 43934 X-A005(263)	Contact Person: Lee Baronas I-93, I-89, I-293, I-393, NH 101 Replacement and upgrade of Enhanced Reference Location Signs (mile markers) [TRR *, USSS *]	27-Sep-22	\$1,743,500 low-bid	\$1,569,100
STATEWIDE TIER 2 RESURFACING (CENTRAL) 43054 X-A005(021)	Contact Person: Ronald Grandmaison US 3 & NH 104 Pavement preservation of US 3 and NH 104 [ADA-Trans, GRR *, Pav e-T2-Resurf]	27-Sep-22	\$3,934,400 low-bid	\$3,934,400

Project Name / Number

Project Description

Target  
Ad Date

Approx.  
Contract Amt.

Federal  
Dollars

**September 2022**

	September Monthly Total		\$13,401,300	\$12,063,800
	Fourth Quarter Total		\$28,900,900	\$25,147,400
	Fiscal Year 2022 Total		\$199,609,100	\$110,207,800

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Year  
2023**

(Funds Obligated in 2022)

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>October 2022</b>				
STATEWIDE SCOUR RESPONSE 41915A X-A005(074)	Contact Person: David Scott Various Preservation response to stabilize various bridges from scour. [Bridg-T1-2-Main-Pres, Bridg-T3-4-Main-Pres]	04-Oct-22	\$847,700 low-bid	\$847,700
TAMWORTH 41434 X-A004(636)	Contact Person: Jennifer Reczek NH Route 113A Address Red List bridge carrying NH 113A over Swift River in the Town of Tamworth (061/091) [Bridg-T3-4-Rehab-Rcn, Ear-NH077]	04-Oct-22	\$2,613,000 low-bid	\$2,613,000
OSSIPEE 41251 X-A004(573)	Contact Person: Tobey Reynolds NH 16 Pavement Rehab and drainage upgrades including improvements at Mt. Shaw Rd. [Ear-NH041, Ear-NH071, Ear-NH081, Pav e-T2-Rehab]	11-Oct-22	\$9,417,700 low-bid	\$9,417,700
OSSIPEE/OSSIPEE- CONWAY/WAKEFIELD 43055 X-A005(022)	Contact Person: Ronald Grandmaison NH 28/NH 16/NH 125 Pavement preservation of NH 28, NH 16, & NH 125 [ADA-Trans, Pav e-T2-Resurf]	11-Oct-22	\$3,235,400 low-bid	\$3,235,400
STRATHAM-GREENLAND 43272 X-A005(066)	Contact Person: Ronald Grandmaison NH Route 33 Implement safety improvements along NH 33 corridor [HSIP *]	11-Oct-22	\$1,592,700 low-bid	\$1,592,700
MERRIMACK 40300 X-A004(357) (LPA)	Contact Person: Anthony Puntin Pedestrian Trail from DW Highway to existing trail Construct pedestrian trail in the town of Merrimack f for approximatly 700LF. (14-15TAP) [TA *]	13-Oct-22	\$1,282,400 No low bid	\$1,025,900
LEE-BARRINGTON/PLAISTOW 43056 X-A005(023)	Contact Person: Ronald Grandmaison NH 125 Pavement Preservation [GRR *, Pav e-T2-Resurf]	18-Oct-22	\$3,667,500 low-bid	\$3,667,500
<b>October Monthly Total</b>			<b>\$22,656,400</b>	<b>\$22,399,900</b>

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

**Fiscal Year**  
**2023**

(Funds Obligated in 2022)

Project Name / Number	Project Description	Target Ad Date	Approx. Contract Amt.	Federal Dollars
<b>November 2022</b>				
SALEM 43880 X-A005(249)	Contact Person: C.R. Willeke Rockingham Park Blvd Replace Overhead Sign Structure near Policy Brook [NON-PAR (dot), USSS *]	01-Nov-22	\$1,169,400 low-bid	\$1,169,400
STATEWIDE TIER 2 RESURFACING (NORTH) 43052 X-A005(019)	Contact Person: Ronald Grandmaison US 2, NH 16, & NH 26 Pavement preservation of US 2, NH 16 & NH 26 [GRR *, Maint & Crit Repair, Pav e-T2-Resurf]	01-Nov-22	\$4,131,500 low-bid	\$4,131,500
STATEWIDE TIER 2 RESURFACING (NW) 43053 X-A005(020)	Contact Person: Ronald Grandmaison NH 10/US 302/US 2 Pavement Preservation of US 2, NH 10, and US 302 [GRR *, Pav e-T2-Resurf]	01-Nov-22	\$4,897,100 low-bid	\$4,897,100
HAMPTON - PORTSMOUTH 26485 X-A003(355)	Contact Person: Margarete Baldwin Hampton Branch Rail Corridor Acquire 9.6 miles RR Corridor Hampton-Portsmouth & improve existing corridor surface for bike/ped [CMAQ *]	15-Nov-22	\$4,986,543 low-bid	\$4,986,543
<b>November Monthly Total</b>			<b>\$15,184,543</b>	<b>\$15,184,543</b>

FINAL

NH DEPARTMENT OF TRANSPORTATION \* DIVISION OF PROJECT DEVELOPMENT  
**ADVERTISING SCHEDULE**

FINAL

Fiscal Year  
**2022**

Final Advertising Schedule Breakdown for Project Obligated in  
 Federal Fiscal Year 2022

**Low Bid Awarded**

Program	Totals
Federal	\$142,716,800
Betterment	\$23,240,635
SB367	\$14,921,393
Turnpike	\$38,673,600
Other	\$13,276,172
Total	\$233,406,143

**Not Awarded**

Program	Totals
Federal	\$3,787,400
Other	\$256,500
Total	\$4,043,900

**Total**

Program	Totals
Federal	\$146,504,200
Betterment	\$23,240,635
SB367	\$14,921,393
Turnpike	\$38,673,600
Other	\$13,532,672
Total	\$237,450,043

**Projects – Not Awarded (No Low Bid)**

Project	Ad Date	Approx. Contract Amt.	Federal Dollars
Wilton 42747	9/20/2022	\$1,350,800	\$1,350,800
Wilton 43544	9/20/2022	\$1,410,700	\$1,410,700
Merrimack 40300	10/13/2022	\$1,282,400	\$1,025,900