

[NHDOT PROJECT WEBSITE](#)[CONTACT THE TEAM](#)

Lyme-East Thetford Bridge 14460 Rehabilitation Project



As we approach spring, the New England weather reminds us winter is not over yet. Despite the weather changes, the Lyme-East Thetford Bridge Rehabilitation team continues to make headway on the project.

Please remember that the bridge and work area are closed to motorists, pedestrians, and bicyclists 24 hours a day, seven days a week. This closure is in place for everyone's safety.

Project Milestones

Crews have been working on forming the deck to allow reinforced steel and concrete placement on the Vermont bridge span. Crews have also completed formwork repairs along the Vermont bridge abutment. This spring, crews will place the concrete for the Vermont bridge abutment.

The majority of the formwork is complete. However, the structural steel repairs must be completed before the overhang and curbing formwork can be completed.

What to Expect this Month

The team has received the remaining structural steel, and crews will continue installing the repair plates and bolts.

Within the next few weeks, crews will be welding shear studs to the floor beams before the reinforced steel is moved and tied into place. Shear stud welding will be noisy; however, crews anticipate the noise will last only one day. This work is weather-dependent.

Recent progress photos are below!



Winter weather on the bridge



Guardrail post repaired



Repairs work in progress



View from Vermont side



Vermont abutment




Galvanized reinforcing steel

Detour Reminder

Throughout the 18-month Lyme-East Thetford bridge closure, there are two NHDOT signed detour routes in place. A detour route to the north takes vehicles along NH Route 10, then crosses the Connecticut River between Orford, NH and Fairlee, VT and continues along Interstate 91 south in Vermont. The other detour route to the south takes vehicles along NH Route 10, then crosses the Connecticut River between Hanover, NH and Norwich, VT and continues along Interstate 91 north in Vermont.

Businesses on either side of the bridge remain open for business!



Have Questions? Reach out to the Project Team!

If you have any questions throughout the project, please reach out to the project team. The project email address can be found below or on the [project website](#).

Contact Us
info@LymeThetfordbridge.com

[Project Website](#)

The New Hampshire Department of Transportation | 7 Hazen Drive, Concord, NH 03301

[Unsubscribe](#) info@lymethetfordbridge.com

[Update Profile](#) | [Constant Contact Data Notice](#)

Sent by info@lymethetfordbridge.com powered by



Try email marketing for free today!